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Fly-over View of Site Layout
of New Wastewater
Treatment Facility Site

Address of New Site
3000 75 t Street SW
Willmar, MN 56201
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CONTRACT Q Est. Project Completion - 2011 CONTRACT G Contract Amount $49,100,000
CONTRACT @ Contract Amount $6,300,842 CONTRACT @ Contract Amount $5,269,539
CONTRACT () Contract Amount $1,332,481 CONTRACT @) Est. Project Completion - 2010
City of Willmar, Minnesota
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Str. 220 Headworks Building - Installing rebar and pouring concrete slab and walls.

Str. 242 JOTS Oxidation Ditches - No activity in March.

Str. 244 Municipal Oxidation Ditches -Installing rebar and pouring concrete slab and walls.

Str. 250 Secondary Building - Installed underground piping.

Str. 252 JOTS Clarifier - Excavating.

Str. 268 Basin Drain Pump Station - No activity in March.

Str. 280 Existing Biosolids Building No. 1 - Installing Conduit

Installation of under-slab process piping and site utility piping.

March 2009
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R —
New WWTF 1 Project 0812 -C

Contractor: Graham Construction Services, Inc.

Installation of manhole. Installation of rebar.
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R —
New WWTF 1 Project 0812 -C

Contractor: Graham Construction Services, Inc.

Headworks Perimeter Walls T Lower 12 Feet JOTS/Municipal Oxidation Ditches
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Project 0813-D3 Pipe and construction materials onsite. Preparing to begin work at 15" Street SW and \
30t Avenue SW the first week of April. N
Project 0814-D4 14,000 lineal feet of Interceptor installed along with first 21 manholes. ‘
Outfall installation complete.
2,500 lineal feet of Forcemain installed.
Some restoration work completed on west side of CR116 (finish grading/black dirt spread). NOT TO SCALE

Project 0815-D5 1,100 lineal feet of 24” Gravity Sewer installed along with 4 manholes.
5,200 lineal feet of 8” Forcemain installed along with 4 manholes (clean-out/air release vaults). @ o
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Interceptor 1 Project 0813 -D3

Contractor: S.R. Weidema, Inc.

Construction is scheduled to begin on this project in early April. Below is a Detour Map which shows the area affected by

construction and the road closure at 15 th Street SW and 30 t Avenue SW.
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ALL DEVICES SHALL CONFORM AND BE INSTALLED IN ACCORDANCE
TO THE MMUCTD AND THE 2007 MINNESOTA FIELD MANUAL
FOR TEMPORARY TRAFFIC CONTROL ZONE LAYOUTS.
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Interceptor/Forcemain I Project 0814 -D4
Contractor: S.R. Weidema, Inc.

Installation of Interceptor near the start of Project 0814 -D4 (by the plant).
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